

VicAI Platform — Sprint & Milestone Plan

Duration: 4 Months (16 Weeks) **Structure:** 4 Milestones · 8 Sprints (2 weeks each)

Quick Reference

Sprint	Weeks	Milestone	Focus
Sprint 1	1-2	M1	Auth, Org, Subscription
Sprint 2	3-4	M1	Onboarding + Demo
Sprint 3	5-6	M2	Inbox, Chat, Email
Sprint 4	7-8	M2	SMS, Assignment + Demo
Sprint 5	9-10	M3	AI Agents, Knowledge Base
Sprint 6	11-12	M3	Reputation, Analytics + Demo
Sprint 7	13-14	M4	Admin, Billing, Tenants
Sprint 8	15-16	M4	Testing + Go-Live

Milestone 1 — Platform Foundation & Customer Onboarding

Duration: Month 1 (Weeks 1-4)

Deliverables: - Customer registration and login - Organization setup - Role and permission management - Subscription plans and Stripe payment integration - Customer onboarding flow - Customer portal basic dashboard

Outcome: A customer can sign up, create an organization, subscribe to a plan, and access the platform.

Sprint 1 (Week 1-2)

- ☐ Customer registration and login
- ☐ Organization creation
- ☐ User roles and permissions
- ☐ Subscription plans and payment integration (Stripe)
- ☐ Customer dashboard (basic)
- ☐ Organization settings

Sprint 2 (Week 3-4)

- ☐ User invitations and access management
- ☐ Onboarding flow
- ☐ Integration center UI
- ☐ Bug fixes / polish
- ☐ **Demo:** Customer onboarding completed end-to-end

Milestone 2 — Omnichannel Communication Platform

Duration: Month 2 (Weeks 5-8)

Deliverables: - Unified inbox - Customer contacts and timeline - Website chat integration - Email integration - SMS integration - Conversation assignment and management

Outcome: Customers can receive and manage conversations from multiple channels in a single inbox.

Sprint 3 (Week 5-6)

- ☐ Unified inbox
- ☐ Customer contacts and conversation history
- ☐ Website chat integration
- ☐ Email integration

Sprint 4 (Week 7-8)

- ☐ SMS integration
 - ☐ Conversation assignment and management
 - ☐ Bug fixes / polish
 - ☐ **Demo:** Omnichannel communication working
-

Milestone 3 — AI Agents & Reputation Management

Duration: Month 3 (Weeks 9-12)

Deliverables: - AI agent creation and configuration - Knowledge base management - AI drafts and automated responses - Human handover workflows - Reputation management - Review monitoring and reply workflows - Analytics dashboard

Outcome: Businesses can deploy AI agents and manage customer interactions and reviews through VicAI.

Sprint 5 (Week 9-10)

- ☐ AI agent creation and configuration
- ☐ Knowledge base management
- ☐ AI draft responses
- ☐ Human handover workflow

Sprint 6 (Week 11-12)

- ☐ Reputation management
 - ☐ Review monitoring and reply workflows
 - ☐ Analytics dashboard
 - ☐ **Demo:** AI agents + reputation management working
-

Milestone 4 — Admin Portal, Billing & Production Launch

Duration: Month 4 (Weeks 13-16)

Deliverables: - Internal admin portal - Usage tracking and billing - Tenant management - Service controls and monitoring - Audit logs - Testing, bug fixing, and deployment - Production go-live

Outcome: VicAI operations team can manage customers, billing, usage, and platform health while the system is ready for production use.

Sprint 7 (Week 13-14)

- ☐ Internal admin portal
- ☐ Tenant management
- ☐ Usage tracking and billing dashboard
- ☐ Service controls and monitoring
- ☐ Audit logs

Sprint 8 (Week 15-16)

- ☐ End-to-end testing and bug fixes
- ☐ Deployment prep (staging → production)
- ☐ **Production go-live**